Machine Studies
Schedule for Run02-5, 2012

June 25th 0800 - June 27th 0800

Time Descriptions Studiers SR Status
Monday, June 25, 2012
0800-0810 | Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0930 |Gap Scans and update IDGapFF look-up Schroeder Stored Beam &
tables Injection
0930-1330 |Investigate IEX earth coil trips, resets, |Deriy, Xiao, M.|No beam
etc. Smith
0930-1600 |Install temporary chiller in Bldg. 420 (no FMS No beam
AC in 420, all Booster/BTS P.S. off, SR
Dipole off, affected pumps off, all 420 RF
systems off)
0930-1230 |change S Vacuum skid valves in sectors |Putnam No beam
13-14 and 39-40
0930-1230 |Swap out S26B:V2 & S21B:S2 P.S. Putkammer No beam
0930-1130 |Install a fiber cable from A014 to S2 DG | Gold No impact
rack
0930-1330 | Repair the reflected power meter on T. Smith No beam
Harmonic amplifier #1, and test the
system into the cavity
0930-1600 | Troubleshoot SR Tunnel AHU for Kailus/Erwin |No impact
Sectors 5/6, 7/8,
0930-1330 |Investigate PAR Septum needing Hillman No beam
setpoint entered twice
0930-1330 |investigate S40A:QS5's read backs and Puttkammer |No beam
Investigate sector 2:3's loss of
communication.
0930-1330 |Pre-mount the hardware for the magnet |Hillman No beam
interlocks for the Linac correctors
1600-1800 |Temperature recovery and recover OPS/multiple |Stored Beam &
Booster systems/420 RF systems groups Injection
1800-2100 Damping time scan. Yao Stored Beam &




Injection

2100-2200 |Set up PO feedback for hybrid. Yao Stored Beam &
Injection
2200-2400 |Complete hybrid lattice setup. Sajaev Stored Beam &
Injection
Tuesday, June 26, 2012
0000-0200 |Complete hybrid lattice setup Sajaev Stored Beam &
(continued). Injection
0200-0600 |Orbit switch. Xiao Stored Beam &
Injection
0600-0900 | Investigate linac timing issues. Pietryla Injection
available
0900-1000 | Tune PAR RF12 tuner output offset. Yao PAR beam
0600-1000 |Investigate IEX earth coil trips, resets, |Deriy, Xiao, M./ No beam
etc. Smith
1000-1200 |FPGA data collection. Wang Stored Beam &
Injection
1200-1400 | Tune up 375 MeV injection. Sereno Emery Stored Beam &
Injection
1400-1500 |Test PO amplifier EPICS Pvs. DiMonte Stored Beam &
Injection
1500-2100 | IEX commissioning. Xiao Stored Beam &
Injection
2100-2300 |Start 4NLSS+RHB lattice work. Xiao Stored Beam &
Injection
2300-2400 Continue 4NLSS+RHB lattice work. Sajaev Stored Beam &
Injection
Wednesday, June 27, 2012
0000-0300 4NLSS+RHB work (continued). Sajaev Stored Beam &
Injection
0300-0630 |Injection studies. Sajaev Stored Beam &
Injection
0630-0800 |Prepare for User beam OPS Stored Beam &

Injection




